NON-CONFORMANCE REPORT

Q-2026-0001

PROJECT NAME AND NUMBER SU-L1054 · Health Service Improvement Project	**BUILDING / LOCATION** Building B1
CONTRACTOR / RESPONSIBLE PARTY Main Contractor	**DATE / DUE DATE** 2026-07-24 / 2026-07-27
SUBJECT Curtain wall connection	**SEVERITY / ISSUE TYPE** high / quality

DESCRIPTION OF NON-CONFORMANCE

Cracking is visible at the gypsum wall connection and curtain wall profile.

Linked evidence photo 1

Linked evidence photo 2

Linked evidence photo 3

ENGINEER'S RECOMMENDED ACTION

Caulk and finish the gypsum wall connection with the curtain wall profiles.

[ ] Rework [ ] Repair [ ] Alternative solution for approval

CONTRACTOR'S PROPOSED / COMPLETED CORRECTIVE ACTION

Connection caulked and refinished in accordance with the approved detail.

QUALITY CONTROL VERIFICATION

Latest inspection progress: 100% · disposition: validated

[ ] Issue resolved [X] Issue not resolved Status: ready for verification

ISSUED BY	RECEIVED / CONTRACTOR	QC VERIFICATION
Test Supervisor		

The photo boxes refer to evidence linked in the central project record; images are not duplicated into this generated form unless selected as report attachments. Closing remains a separate authorized human verification.