CONSTRUCTIESUPERVISIE

Weekly supervision report · Complete project report

Dagelijks, wekelijks, maandelijks of vrij gekozen periode met zelfgekozen rapportonderdelen uit hetzelfde gecontroleerde projectdossier.

PROJECT

Health Service Improvement Project

PERIODE

18 jul 2026 t/m 24 jul 2026

GEGENEREERD

24 jul 2026

Projectachtergrond en rapportbasis

SU-L1054 · Health Service Improvement Project

Paramaribo · opdrachtgever: Ministry of Health · 1 gebouwen · 2 projectpartijen. Dit rapport gebruikt uitsluitend de centrale projectdata binnen de gekozen periode.

B1	**Building B1** active | status: active

Managementsamenvatting

1 Dagrapporten	**15** Mensen/diensten totaal	**1** Inspecties	**1** Open bevindingen/NCR
0 HSE-gebeurtenissen	**0** Leveringen	**0** Technische instructies	**0** Change orders
2 Beheerde klantdocumenten	**100** Gem. issuevoortgang (%)	**1** Bestanden/foto's	**1** Gebouwen

Bezetting per discipline

9	**Finishing**
6	**Electrical**

Dagverloop, werkzaamheden en voortgang

24 jul 2026 | DR-2026-0123 | approved

Planned installation and inspection work completed.

Weer: sunny · 32 °C · wind moderate | Werkuren: 07:00–16:00 | Gepland: Install lighting switches and complete wall finishes.

Uitgevoerd: Lighting switches installed; curtain-wall repair inspected. | Voortgang: 86% | Morgen: Complete remaining finishes and cleaning.

QC: issues · Curtain-wall repair requires final verification. | HSE: none · | Advies/besluit: Contractor instructed to submit completion evidence.

Dagregistraties, activiteiten en locatie

#1

Lighting switch installation

completed | 24 jul 2026

Lessons learned / corrigerende standaard

Curtain wall

Curtain wall connection
ready for verification | corrective action: Caulk and finish the gypsum wall connection with the curtain wall profiles.

Inspecties

INS-2026-0001

Lighting switch alignment
passed

Issue control, bevindingen, afwijkingen en NCR

Q-2026-0001

Curtain wall connection
ready for verification | high | disposition: validated | progress percent: 100 | inspected at: 25 jul 2026

HSE, incidenten en near misses

Geen registraties in deze periode.

Milieu, social en housekeeping

ER-001

Housekeeping inspection
open | 24 jul 2026 | description: Construction debris must be removed and materials stacked neatly.

Open deadlines en acties

#1

Submit completion evidence
open

Materialen en leveringen

Geen registraties in deze periode.

Vertragingen

Geen registraties in deze periode.

Technische instructies

Geen registraties in deze periode.

Change orders en meer-/minderwerk

Geen registraties in deze periode.

Afspraken, communicatie en besluiten

Geen registraties in deze periode.

RFA, RFI en inspectieverzoeken

RFA-SU-L1054-001

Lighting switch layout of Building B1

approved | 24 jul 2026 | building name: Building B1 | requested to: MOH-BOG Management Team | due date: 31 jul 2026 | revision: 4 | related reference: RFA.SU-L1054.519.4 | reference documents: Approved electrical drawings | attachments: Lighting switch layout of Building B1.zip · 1 page

Document control matrix

RFA-SU-L1054-001

Lighting switch layout of Building B1

approved | 24 jul 2026 | building name: Building B1 | requested to: MOH-BOG Management Team | due date: 31 jul 2026 | revision: 4 | related reference: RFA.SU-L1054.519.4 | reference documents: Approved electrical drawings | attachments: Lighting switch layout of Building B1.zip · 1 page

ER-001

Housekeeping inspection

open | 24 jul 2026 | description: Construction debris must be removed and materials stacked neatly.

BOQ, voortgang en declaraties

Geen registraties in deze periode.

Foto's en 360°-camerabeelden

#1

B1 current progress

active

GEBOUWVOORTGANG

B1 · Building B1

Gecombineerde gebouwstatus uit dagrapporten, inspecties, issues, beheerde documenten en visueel bewijs.

1	1	2	1
Inspecties	Open issues	Registerregels	Visuele registraties

Actuele inspecties en issuevoortgang

INS-2026-0001

Lighting switch alignment

passed

Q-2026-0001

Curtain wall connection

ready for verification | high

Documenten, instructies en verzoeken

RFA-SU-L1054-001

Lighting switch layout of Building B1

approved | 24 jul 2026 | building name: Building B1 | requested to: MOH-BOG Management Team | due date: 31 jul 2026 | revision: 4 | related reference: RFA.SU-L1054.519.4 | reference documents: Approved electrical drawings | attachments: Lighting switch layout of Building B1.zip · 1 page

ER-001

Housekeeping inspection

open | 24 jul 2026 | description: Construction debris must be removed and materials stacked neatly.

Visueel bewijs

#1

B1 current progress

active